
   
 

   
     

      
   

 
     

        
   

 
  

 
               
                 

              
           
             

   

 

       

   

     

            

 
      

 

            

         

             
         

      

             
    

 
  

 

      

 
    

 
  

January 3, 2014 

Mr. Ken Thiessen 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201-4987 

Subject: Willamette Cove Upland Facility 

Quarterly Progress Report – October through December 2013 
ECSI No. 2066 

Dear Ken: 

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report on behalf of the Port of Portland (Port) and Metro for the 
Willamette Cove Upland Facility (Facility). This letter satisfies the requirements of the Voluntary 
Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, 
effective November 4, 2000, which includes the following for the reporting period October 
through December 2013: 

•	 Actions performed under the VCP Agreement 

•	 Data generated 

•	 Problems experienced and resolution 

•	 Actions scheduled for the next reporting period (January through March 2014) 

Actions Performed under the VCP Agreement: 

•	 Worked on revisions to the Residual Ecological Health Risk Assessment. 

•	 Submitted the revised Residual Human Health Risk Assessment. 

•	 Conducted a meeting with DEQ to discuss the Proposed Incremental Surface Soil 
Sampling letter, residual risk documents, and the Feasibility Study. 

•	 Worked on the Feasibility Study. 

•	 Submitted a response to DEQ comments and the Revisions to Proposed Incremental 
Surface Soil Sampling letter. 

Data Generated: 

•	 None during the reporting period. 

Problems Experienced and Resolution: 

•	 None. 
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Actions Scheduled for the Next Reporting Period (January through March 2014): 

• Submit the revised Residual Ecological Health Risk Assessment. 

• Submit the DRAFT Feasibility Study. 

• Implement the incremental surface soil sampling and prepare a results report. 

• Discuss DEQ comments on Source Control Evaluation (SCE) upon receipt. 

Please call me at (503) 415-6325 if you have any questions. 

Sincerely, 

Dwight Leisle 
Environmental Program Manager 

c:	 Katy Weil, Metro 
Kristine Koch, EPA 
Rich Muza, EPA 
Dwight Leisle, Port 
Anzie Nelson, Port 
Suzanne Barthelmess, Port 
Michael Pickering, Apex Companies 
Herb Clough, Apex Companies 
Mark Lewis, Formation Environmental 
LWP File 


